
The recommended action will approve the revised Hancock Park Pit 91 Drainage Project budget to 
cover County related services and proceed with close-out of this first phase of the Project.  

SUBJECT

December 03, 2013

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: 
HANCOCK PARK PIT 91 DRAINAGE PROJECT

APPROVE REVISED PROJECT BUDGET
SPECS. 6798; CAPITAL PROJECT NO.  86722 

(THIRD DISTRICT) 
(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

Approve the revised budget of $2,252,000 for the Hancock Park Pit 91 Drainage, Capital Project No. 
86722.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended action will allow the Department of Public Works to proceed with the 
close-out of the first phase of the Hancock Park Pit 91 Drainage Project (Project) located at the La 
Brea Tar Pits.    

In November 2011, the Board approved and authorized Phase I of the Project and included a 
permanent connection to the City of Los Angeles' sanitary sewer system to prevent overflow of oily 
water into the storm drainage system to avoid violations of waste discharge requirements. The 
Project scope included the installation of a permanent underground sewer pipeline originating at the 
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west side of the lake pit and proceeding south across the site to connect to an existing 18-inch 
diameter sanitary sewer main in Wilshire Boulevard; increasing the lake pit storage capacity; limiting 
the inflow of storm water; and reducing the amount of water required to be disposed into the storm 
drain system.  

The construction of this work, using a Board-approved Job Order Contract (JOC), is now completed 
and final expenditures for Fiscal Year (FY) 2013-14 are being processed to confirm the funds 
remaining that will be allocated to Project Phase II to address the lake and oil creek landscaping.  
Upon complete payment of all the Project Phase I expenditures, we will return to the Board with the 
Project Phase II landscaping proposal.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provision of Operational Effectiveness (Goal 1) by 
maximizing the effectiveness of the County's structure and operations, to support the timely delivery 
of customer-oriented and efficient public services and Community and Municipal Services (Goal 3) 
by improving the quality of life for the residents.  

FISCAL IMPACT/FINANCING

The total revised Project budget, including plans and specifications, jurisdictional review/plan check, 
construction, bid contingency, change orders, consultant services, miscellaneous expenditures, and 
County services, is estimated at an aggregate of $2,252,000.    The revised Project Schedule and 
Budget Summary are included in Attachment A.

The Board-approved Project budget in November 2011 was $2,000,000.  Due to the site's unique 
location and tar-saturated soil conditions, additional appropriation in the amount of $252,000 from 
completed Museum projects was included in the FY 2010-11 Supplemental Resolution to fund 
potential unforeseen conditions and County-related services for this Project.  The Project is funded 
by the Asset Development Implementation Fund, Vehicle License Fee Gap Loan Fund, and prior 
year net County cost.  

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

A standard JOC, previously approved by the Board and in the form previously approved by County 
Counsel, has been used to carry out the Project construction.

ENVIRONMENTAL DOCUMENTATION

On November 15, 2011, the Board approved the categorical exemption.  A Notice of Exemption was 
filed with the Registrar-Recorder/County Clerk on February 2, 2011. 

IMPACT ON CURRENT SERVICES (OR PROJECTS)

There will be no negative impact on current County services or projects during the performance of 
the recommended services.

CONCLUSION

The Honorable Board of Supervisors
12/3/2013
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Please return one adopted copy of this Board letter to the Chief Executive Office, Facilities and Asset 
Management Division; and the Department of Public Works, Project Management Division II.

WILLIAM T FUJIOKA

Chief Executive Officer

Enclosures

c: Executive Office, Board of Supervisors
County Counsel
Auditor-Controller
Museum of Natural History
Public Works

Respectfully submitted,

WTF:SHK:DJT
DKM:HC:zu

The Honorable Board of Supervisors
12/3/2013
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ATTACHMENT A 
 

DEPARTMENT OF PUBLIC WORKS:  
HANCOCK PARK PIT 91 DRAINAGE PROJECT 

APPROVE REVISED PROJECT BUDGET 
SPECS. 6798; CAPITAL PROJECT NO.  86722  

(THIRD DISTRICT)  
(3 VOTES) 

 
 
I.  PROJECT SCHEDULE 
 

Project Activity Scheduled 
Completion Date 

 
Project Design 
      Construction Documents  
      Jurisdictional Approvals 

 
07/12/11* 
01/31/12* 

Construction  
       Substantial Completion 
       Acceptance  

 
04/26/13* 

                           12/31/13 

 
* Indicates completed activity 
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II. PROJECT BUDGET SUMMARY 
 

Budget Category 
Project 
Budget 

Impact of 
this Action 

Revised 
Project 
Budget 

Land Acquisition $               0 $               0 $              0 
Construction     
  Low Bid Construction Contract $               0 $               0 $              0 
  Job Order Contract – Sewer Connection $    420,000 $    315,385 $   735,385 
 Landscaping for Lake and Oil Creek $    226,310  $   ( 72,273)          $   154,037 
Change Order Contingency $      42,000 $    (42,000) $              0 
Civic Arts $               0 $               0 $              0 
  Subtotal $    688,310 $    201,112 $   889,422 
Program Development $    185,885 $      (3,387) $   182,498 
Plans and Specifications $    403,647 $               0 $   403,647 
Consultant Services    
  Cost Estimating $        7,500 $      (7,500) $              0 
  Legal $        2,500 $      (1,084) $       1,416 
  Contract/Supplemental (Additional Services) $      20,000 $      65,610 $     85,610 
  Other (A/E Construction Support) $    209,415 $      (7,813) $   201,602 
  Subtotal $    239,415 $      49,213 $   288,628 
Miscellaneous Expenditures  (Advertising) $        2,500 $      (2,500) $              0 
Jurisdictional Review/Plan Check/Permit $      10,000 $        3,576 $     13,576 
County Services    
  Contract Administration $      38,782 $    (14,992) $     23,790 
  AED Support Services $      22,182 $    (19,043) $       3,139 
  Project Management $    264,755 $      56,639 $   321,394 
  Secretarial $      32,481 $    (15,209) $     17,272 
  Document Control $      32,850 $    (16,730) $     16,730 
  Consultant Contract Recovery $      48,129 $    (22,397) $     25,732 
 AED Inspections $      17,064 $      42,607 $     59,671 
 Office of Affirmative Action Compliance $        6,500 $      (1,293) $       5,207 
 Watershed Management Division $        5,000 $      (3,851) $       1,149 
 Programs Development Division $        2,500 $      (2,355) $          145 
  Subtotal $    470,243 $        3,986 $   474,229 
  TOTAL $ 2,000,000 $    252,000 $2,252,000 

 




